STAGE 1 WORK ELEMENTS

1. CONSTRUCT DRIVEWAY AND NEW ROADWAY

2. CLOSE 20TH ST FROM WEST PROJECT LIMIT TO PORT OF TACOMA RD AND PROVIDE LOCAL ACCESS. CONSTRUCT NORTH AND SOUTH UTILITY TRENCHES AND CONSTRUCT ROADWAY, SIDEWALKS, AND DRIVEWAYS.

3. CONSTRUCT NORTH JOINT UTILITY TRENCH ACROSS PORT OF TACOMA ROAD.

4. CONSTRUCT REMAINING PORTION OF NORTH JOINT UTILITY TRENCH; CONSTRUCT SIDEWALK AND DRIVEWAYS.

5. CLOSE 20TH ST FROM INDUSTRY WAY TO EAST PROJECT LIMIT AND PROVIDE DETOUR. CONSTRUCT NORTH HALF OF ROADWAY PAVEMENT.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
STAGE 2 WORK ELEMENTS

1. Construct South joint utility trench across Port of Tacoma Road.

2. Construct South utility trench and construct roadway, sidewalks, and driveways.

3. Close Industry Dr at 20th Street. Construct remaining portion of South joint utility trench and construct remaining roadway and sidewalks.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

WORK FROM PREVIOUS STAGE

LEGEND

TRAFFIC MOVEMENT
ROAD CLOSURE
WORK IN THIS STAGE
WORK FROM PREVIOUS STAGE

SCALE IN FEET

INTERSTATE 5

PORT OF TACOMA ROAD INTERCHANGE PHASE 2

CONSTRUCTION STAGING OVERVIEW STAGE 2

1. Work Element 1
2. Work Element 2
3. Work Element 3

DATE

REVISION DESCRIPTION

CODE

DESIGNED BY:

PROJ. MANGER:

CHECKED BY:

DRAFTED BY:

WSP USA Inc.
Suite 300
Federal Way, WA 98003-2600
TEL: (206) 431-2300
FAX: (206) 431-2250

Copyright © WSP USA Inc. All Rights Reserved.
ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROAD CLOSURE

STAGE 3 WORK ELEMENT
1. CONSTRUCT INTERSECTION AT PORT OF TACOMA ROAD AND 20TH ST.

LEGEND

TRAFFIC MOVEMENT
ROAD CLOSURE
WORK IN THIS STAGE
WORK FROM PREVIOUS STAGE

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
STAGE 4 WORK ELEMENTS
1. CONSTRUCT PORTION OF 5 NB OFF-RAMP
2. CONSTRUCT SOUTH PIER, SOUTH ABUTMENT, WALL AND BRIDGE STRUCTURE FOR 34TH AVE.

LEGEND
TRAFFIC MOVEMENT
ROAD CLOSURE
WORK IN THIS STAGE
WORK FROM PREVIOUS STAGE
NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
STAGE 4 WORK ELEMENTS

1. CONSTRUCT OFFLINE PORTION OF I-5 NB OFF-RAMP.

2. CONSTRUCT SOUTH PIER, SOUTH ABUTMENT WALL, AND BRIDGE STRUCTURE FOR 34TH AVE.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY

WORK ELEMENT 1

WORK ELEMENT 2

WORK ELEMENT 3

SCALE IN FEET

0 100 200

INTERSTATE 5

SC4A-2

PORT OF TACOMA ROAD INTERCHANGE PHASE 2

552

493

H. LE

H. LE

S. BENNION

WORK FROM PREVIOUS STAGE

LEGEND

TRAFFIC MOVEMENT

ROAD CLOSURE

WORK IN THIS STAGE

WORK FROM PREVIOUS STAGE

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY
ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

STAGE 4A WORK ELEMENTS

1. CONSTRUCT REMAINING PORTIONS OF I-5 NB OFF-RAMP DURING RAMP CLOSURE AND CONNECT RAMP FROM I-5 NB TO PORT OF TACOMA RD

2. REMOVE EXISTING I-5 NB OFF-RAMP TO PORT OF TACOMA RD SB

3. REMOVE PORTION OF EXISTING I-5 NB OFF-RAMP TO PORT OF TACOMA NB

CONSTRUCTION STAGING OVERVIEW STAGE 4A

INTERSTATE 5

PORT OF TACOMA ROAD INTERCHANGE PHASE 2

493

CONSTRUCTION STAGING OVERVIEW STAGE 4A
STAGE 5 WORK ELEMENT
1. CONSTRUCT TEMPORARY I-5 NB ON-RAMP.
2. CONSTRUCT 20TH AVE BRIDGE.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

LEGEND

- TRAFFIC MOVEMENT
- ROAD CLOSURE
- WORK IN THIS STAGE
- WORK FROM PREVIOUS STAGE

SCALE IN FEET

0 100 200 300

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
STAGE 5A WORK ELEMENTS

1. REMOVE REMAINING PORTION OF EXISTING I-5 NB
   OFF-RAMP TO PORT OF TACOMA RD NB

2. REMOVE PORTION OF EXISTING NB I-5 NB
   ON-RAMP FROM PORT OF TACOMA RD EB

WORK FROM PREVIOUS STAGE

ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

LEGAL

TRAFFIC MOVEMENT
ROAD CLOSURE
WORK IN THIS STAGE
WORK FROM PREVIOUS STAGE
WORK ELEMENT 1

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

SCALE IN FEET

STAGE 6 WORK ELEMENT
1. CONSTRUCT 34TH AVE AND PORTIONS OF I-5 NB ON-RAMP.

LEGEND
TRAFFIC MOVEMENT
ROAD CLOSURE
WORK IN THIS STAGE
WORK FROM PREVIOUS STAGE

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
STAGE 6 WORK ELEMENT

1. CONSTRUCT 34TH AVE AND PORTIONS OF I-5 NB ON-RAMP.

LEGEND

TRAFFIC MOVEMENT

ROAD CLOSURE

WORK IN THIS STAGE

NOTE WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

WORK FROM PREVIOUS STAGE

WORK ELEMENT 1

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
PORT OF TACOMA ROAD INTERCHANGE PHASE 2

CONSTRUCTION STAGING OVERVIEW STAGE 6A

LEGEND

TRAFFIC MOVEMENT

ROAD CLOSURE

WORK IN THIS STAGE

WORK FROM PREVIOUS STAGE

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

WORK ELEMENT 1

WORK ELEMENT 2

WORK ELEMENT 3

SCALE IN FEET

200
100
2

STAGE 6A WORK ELEMENTS

1. SHIFT I-5 NB ON-RAMP TRAFFIC FROM TEMPORARY RAMP TO PARTIALLY CONSTRUCTED FINAL ON-RAMP. CONSTRUCT INTERSECTION OF PORT OF TACOMA RD AND RAMP TERMINAL. COMPLETE LAST RAMP SEGMENT.

2. REMOVE TEMPORARY RAMP.

3. CONSTRUCT REMAINING PORTION OF I-5 NB ON-RAMP AND I-5 NB RIGHT SHOULDER.
STAGE 6A WORK ELEMENTS

1. SHIFT I-5 NB ON-RAMP TRAFFIC FROM TEMPORARY RAMP TO PARTIALLY CONSTRUCTED FINAL ON-RAMP CONSTRUCT INTERSECTION OF PORT OF TACOMA RD AND RAMP TERMINAL.

2. CONSTRUCT REMAINING PORTION OF I-5 NB ON-RAMP AND I-5 NB RIGHT SHOULDER.

LEGEND

TRAFFIC MOVEMENT

ROAD CLOSURE

WORK IN THIS STAGE

WORK FROM PREVIOUS STAGE

NOTE: WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
STAGE 7 WORK ELEMENTS

1. INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM 20TH AVE TO I-5 SB RAMP TERMINAL INTERSECTION.
2. INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM I-5 SB RAMP TERMINAL INTERSECTION TO PACIFIC HIGHWAY.
3. INSTALL FINAL STRIPING FOR PACIFIC HIGHWAY.
4. INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM PACIFIC HIGHWAY TO 12TH AVE.
5. INSTALL FINAL STRIPING FOR I-5 NB OFF-RAMP UP TO PORT OF TACOMA RD.
6. INSTALL FINAL STRIPING FOR 20TH ST E.

WORK ELEMENT 1
INSTALL FINAL STRIPING FOR I-5 SB FROM PACIFIC HIGHWAY TO 12TH AVE.

WORK ELEMENT 2
INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM 20TH AVE TO I-5 SB RAMP TERMINAL INTERSECTION.

WORK ELEMENT 3
INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM I-5 SB RAMP TERMINAL INTERSECTION TO PACIFIC HIGHWAY.

WORK ELEMENT 4
INSTALL FINAL STRIPING FOR PACIFIC HIGHWAY.

WORK ELEMENT 5
INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM PACIFIC HIGHWAY TO 12TH AVE.

WORK ELEMENT 6
INSTALL FINAL STRIPING FOR I-5 NB OFF-RAMP UP TO PORT OF TACOMA RD.

WORK ELEMENT 7
INSTALL FINAL STRIPING FOR 20TH ST E.

NOTES:
- WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
- ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.
WORK ELEMENTS FOR REMOVAL OF EXISTING ROADWAY AND TEMPORARY ROADWAYS ARE NOT SHOWN IN SUBSEQUENT STAGES.

STAGE 7 WORK ELEMENTS

1. INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM 20TH AVE TO I-5 SB RAMP TERMINAL INTERSECTION
2. INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM I-5 SB RAMP TERMINAL INTERSECTION TO PACIFIC HIGHWAY
3. INSTALL FINAL STRIPING FOR PACIFIC HIGHWAY
4. INSTALL FINAL STRIPING FOR PORT OF TACOMA RD FROM PACIFIC HIGHWAY TO 12TH AVE
5. INSTALL FINAL STRIPING FOR I-5 NB OFF-RAMP UP TO PORT OF TACOMA RD
6. INSTALL FINAL STRIPING FOR 20TH ST E

MATCH LINE
SEE SHEET SD-02